TECHNOLOGY STUDENT ASSOCIATION WORK LOG

	Date	Task	Time involved	Teammember responsible (student initials)	Comments
1.	02/22/2026	Project kickoff: Analyzed annual theme and assigned team roles.	2 hrs	SA	Established a clear roadmap and team accountability.
2.	02/23/2026	Wireframed UI for Home, Resources, and About pages in Figma.	3.5 hrs	OA	Translated conceptual ideas into a visual blueprint using industry-standard tools.
3.	02/25/2026	Research Phase: Sourced 15+ local resources and verified links.	4 hrs	JJ	Curated a robust, verified database of high-quality information.
4.	02/27/2026	Repository setup: Initialized Next.js project with Tailwind CSS.	4.5 hrs	SA	Built a modern, scalable tech stack for rapid development.
5.	03/02/2026	Developed global stylesheet and responsive navigation system.	5.5 hrs	OA	Ensured visual consistency and established a mobile-first design system.
6.	03/04/2026	Community Outreach: Surveyed students for resource feedback.	2.5 hrs	UY	Validated the project's value through direct end-user feedback.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

	Date	Task	Time involved	Teammember responsible (student initials)	Comments
1.	03/06/2026	JavaScript Logic: Built the search and filter engine for directory.	6 hrs	VS	Implemented high-performance data handling for a seamless user experience.
2.	03/09/2026	Frontend: Built out the 'Challenge' and 'Reference' page layouts.	5 hrs	OA	Created intuitive, content-focused layouts for core site features.
3.	03/12/2026	Copywriting: Finalized all resource descriptions and bio text.	4 hrs	JJ	Crafted professional, engaging, and accurate text for all site modules.
4.	03/15/2026	Debugging: Fixed form validation errors and API accessibility.	4.5 hrs	VS	Strengthened code reliability and improved data-handling integrity.
5.	03/18/2026	Deployment: Launched to Vercel and optimized meta tags for SEO.	3 hrs	KK	Successfully pushed to production with a focus on search engine visibility.
6.	03/20/2026	Quality Assurance: Verified WCAG accessibility and mobile UI.	3.5 hrs	OA	Prioritized inclusivity by adhering to digital accessibility standards.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
1. 03/22/2026	Final Audit: Cross-browser testing on Chrome, Firefox, and Edge.	3 hrs	SA	Confirmed a uniform experience for users across all major web browsers.
2. 03/23/2026	Documentation: Finalized Copyright Checklist and Work Log PDF.	2 hrs	KK	Completed essential administrative records and compliance checklists.
3. 03/25/2026	State Feedback Review: Collected peer and advisor feedback from TSA state conference evaluation.	2 hrs	UY	Analyzed expert critiques to identify specific areas for growth.
4. 03/27/2026	Content Updates: Implemented revised homepage structure and improved navigation flow.	3 hrs	SA	Streamlined the user journey based on navigation pain points.
5. 03/29/2026	Research Expansion: Added additional community organizations and verified updated contact information.	3.5 hrs	JJ	Increased the platform's depth by broadening the resource network.
6. 04/01/2026	Bug Fixes: Resolved mobile search filtering inconsistencies on Safari browsers.	4 hrs	VS	Targeted and resolved platform-specific rendering issues on iOS/Safari.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
1. 04/03/2026	UI Improvements: Updated spacing, typography, and accessibility contrast issues sitewide.	3 hrs	OA	Refined the visual hierarchy and readability for a more polished look.
2. 04/05/2026	Deployment Maintenance: Updated Vercel deployment settings and optimized loading performance.	2.5 hrs	KK	Fine-tuned server-side settings to reduce latency and improve speed.
3. 04/07/2026	User Testing: Gathered feedback from students and parents regarding usability and readability.	2 hrs	UY	Verified that the site meets the practical needs of both students and parents.
4. 04/09/2026	Feature Refinement: Improved responsive layouts for tablets and smaller laptop screens.	4 hrs	SA	Perfected "in-between" screen sizes for seamless device transitions.
5. 04/11/2026	Resource Expansion: Added new local support resources and updated featured descriptions.	3 hrs	JJ	Maintained a "living" database with fresh, relevant community data.
6. 04/13/2026	Accessibility Fixes: Corrected keyboard navigation and screen reader labeling issues.	4.5 hrs	VS	Optimized the site for assistive technologies like screen readers.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
1. 04/15/2026	Design Revision: Enhanced About page visuals and standardized component styling.	3.5 hrs	OA	Elevated the brand aesthetic through component standardization.
2. 04/18/2026	Documentation Update: Revised README instructions and finalized deployment notes.	2 hrs	KK	Ensured technical notes are clear for future hand-off or review.
3. 04/20/2026	Code Cleanup: Refactored unused components and improved project organization structure.	3 hrs	SA	Improved long-term maintainability by removing redundant code.
4. 04/22/2026	Community Feedback Review: Reviewed additional TSA judge comments and prioritized fixes.	2 hrs	UY	Integrated the final layer of judge-recommended adjustments.
5. 04/24/2026	Content Editing: Proofread all page text and corrected formatting inconsistencies.	2.5 hrs	JJ	Performed a final linguistic sweep for tone and clarity.
6. 04/26/2026	Performance Optimization: Reduced page load times and optimized JavaScript rendering.	5 hrs	VS	Boosted Core Web Vitals and streamlined script execution.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
1. 04/29/2026	Final UI Audit: Verified responsive behavior across desktop, tablet, and mobile devices.	3 hrs	OA	Conducted a final stress test of the responsive grid system.
2. 05/01/2026	Submission Preparation: Organized final files, links, and documentation for TSA review.	2.5 hrs	KK	Bundled all assets to meet strict TSA submission criteria.
3. 05/04/2026	Final Testing: Conducted full site walkthrough and corrected remaining visual bugs.	3 hrs	SA	Performed a "zero-defect" walkthrough of the entire application.
4. 05/07/2026	Resource Verification: Rechecked all external links and updated outdated organization details.	2 hrs	JJ	Conducted a final link-integrity check to prevent 404 errors.
5. 05/09/2026	Browser Compatibility Review: Tested updated functionality across major browsers.	3 hrs	VS	Re-verified that new features didn't break on older browsers.
6. 05/11/2026	Visual Polish: Applied final styling adjustments and improved homepage consistency.	2.5 hrs	OA	Applied the final "pixel-perfect" tweaks to the homepage.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Teammember responsible (student initials)	Comments
1. 05/13/2026	Final Submission Review: Confirmed all TSA requirements, PDFs, and deployment links were complete.	2 hrs	KK	Double-checked all requirements for a complete, compliant entry.
2.				
3.				
4.				
5.				
6.				